

Project Performance Audit - DAILY REPORT

Generated on July 08, 2026 | Platform Live Stream

Project Metadata

Project Name:	Metropolitan Transit Hub
Description:	Modernization of the central subway and bus interchange station, linking high-speed rail lines.
Schedule Status:	COMPLETED
Start Date:	2024-03-01
End Date:	2026-05-15

Performance Metrics Overview

Metric	Value
Task Completion Rate	0.0% (0/0 Completed)
Financial Allocation	\$333,000.00
Financial Expenditure	\$11,770,000.00
Budget Variance	\$-11,437,000.00

Financial breakdown by Category

Category	Allocated Amount	Spent Amount	Status
Material	\$133,200.00	\$4,900,000.00	Over Budget
Labor	\$116,550.00	\$3,950,000.00	Over Budget
Equipment	\$49,950.00	\$1,950,000.00	Over Budget
Permits	\$16,650.00	\$290,000.00	Over Budget
Overhead	\$16,650.00	\$680,000.00	Over Budget

Marcus Aurelius
Project Manager

Sarah Administrator
Auditor Coordinator