

Project Performance Audit - WEEKLY REPORT

Generated on July 07, 2026 | Platform Live Stream

Project Metadata

Project Name:	Metropolitan Transit Hub
Description:	Modernization of the central subway and bus interchange station, linking high-speed rail lines.
Schedule Status:	COMPLETED
Start Date:	2024-03-01
End Date:	2026-05-15

Performance Metrics Overview

Metric	Value
Task Completion Rate	0.0% (0/0 Completed)
Financial Allocation	\$12,000,000.00
Financial Expenditure	\$11,770,000.00
Budget Variance	\$230,000.00

Financial breakdown by Category

Category	Allocated Amount	Spent Amount	Status
Material	\$5,000,000.00	\$4,900,000.00	On Track
Labor	\$4,000,000.00	\$3,950,000.00	On Track
Equipment	\$2,000,000.00	\$1,950,000.00	On Track
Permits	\$300,000.00	\$290,000.00	On Track
Overhead	\$700,000.00	\$680,000.00	On Track

Marcus Aurelius
Project Manager

Sarah Administrator
Auditor Coordinator