

Project Performance Audit - WEEKLY REPORT

Generated on July 07, 2026 | Platform Live Stream

Project Metadata

Project Name:	Downtown Heights Plaza
Description:	A 15-story mixed-use commercial office and retail building with underground parking.
Schedule Status:	ACTIVE
Start Date:	2026-01-10
End Date:	2027-06-30

Performance Metrics Overview

Metric	Value
Task Completion Rate	100.0% (5/5 Completed)
Financial Allocation	\$5,000,000.00
Financial Expenditure	\$1,600,000.00
Budget Variance	\$3,400,000.00

Financial breakdown by Category

Category	Allocated Amount	Spent Amount	Status
Material	\$2,000,000.00	\$650,000.00	On Track
Labor	\$1,500,000.00	\$400,000.00	On Track
Equipment	\$800,000.00	\$250,000.00	On Track
Permits	\$200,000.00	\$180,000.00	On Track
Overhead	\$500,000.00	\$120,000.00	On Track

Marcus Aurelius
Project Manager

Sarah Administrator
Auditor Coordinator